COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 2-24-10

Subject: Change Orders for JJAEP

Attached are accumulated change orders from Crossland Construction.

1. $6,377.86 — Site lighting changes per RFI 7

2. $6,132.00 — Added waterline per City of McKinney

3. $711.80 — Added waterline per City of McKinney

4. $4,320.40 — Change of connection to existing waterline per City of McKinney
The total change requested is $17,542.06

Thank You



